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Agency Name:|(026) National Aeronautics and Space
Administration
Week End Date:[12-Jun-09

Agency/Bureau TAFS Sub-Account | Award us State Total Total Gross
Code Type | Indicator | Code | Obligations | Outlays
No. (OPTIONAL)
0 0
(026-00) National Aeronautics  [(80-0119 2009 \ 2010) Science -
1|and Space Administration Recovery Act
0 0
(026-00) National Aeronautics  [(80-0121 2009 \ 2010) Cross Agency
2|and Space Administration Support - Recovery Act
0 0
(026-00) National Aeronautics  [(80-0123 2009 \ 2010) Exploration -
3[and Space Administration Recovery Act
0 0

(026-00) National Aeronautics  [(80-0125 2009 \ 2010) Aeronautics -
4|and Space Administration Recovery Act
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Major Completed Actions (Short bulleted list of the major actions
to date.)

Major Planned Actions (Short bulleted list of the major planned
actions)

¢ NASA continued discussions with the National Oceanic and
Atmospheric Administration (NOAA) to document the NOAA request
to add NOAA Recovery Act funds to existing NASA-managed
contracts to continue the procurement for two climate change
monitoring instruments, CERES FM-6 and TSIS FM-1.

¢ NASA intends to begin soliciting for Science, Exploration, and
Aeronautics contracts and grant proposals, and then start work on
Recovery Act projects, as soon as reviews of plans are completed by the
Congress.

N

¢ Johnson Space Center (JSC) Hurricane Damage Repair Projects:
JSC continued the follow-on Invitation for Bid (IFB) process for the
two Roof/Loggia Work Packages to determine if apparent low
bidders met all requirements of the bid and were responsive and
responsible.

e NASA and NOAA plan to finalize a Memorandum of Understanding
(MOU) amendment to continue the procurement from NASA of two
climate change monitoring instruments, CERES FM-6 and TSIS FM-1,
and complete associated funds transfer to NASA in mid-June.

¢ Johnson Space Center (JSC) Hurricane Damage Repair Projects:
JSC received two proposals to date in response to Request For
Proposal (RFP) 8(a) solicitations.

¢ Johnson Space Center (JSC) Hurricane Damage Repair Projects (under
NASA's Cross Agency Support (CAS) activities): After the follow-on
evaluation process for the two Roof/Loggia Work Packages, award of
the first work package is targeted for this next week.

¢ Johnson Space Center (JSC) Hurricane Damage Repair Projects (under
NASA's Cross Agency Support (CAS) activities): Expect to issue the last
of seven total 8(a) RFPs by mid-June.
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